OPIN.FI

TIMELINE

PRELIMINARY SCHEDULE

2025 SERVICE AVAILABLE TO ALL LEARNERS

Q3 2022

DEVELOPMENT BEGINS: The working name of the service is 'Continuous and flexible learning tray'.

Q1 2023

FIRST VERSION OF THE SERVICE COMPLETED! Pilot HEIs get to try out the service in a test environment for the first time.

Q4 2023

THE SERVICE IS NAMED OPIN.FI. The first learners experiment with the service in user tests: headed in the right direction but not there yet.

Q1 2024

PLANNING OF DEPLOYMENT: HEIs divide into groups A, B and C and deploy the service one group at a time.

OPIN.FI VERSION 2.0 COMPLETED: HEIs can import formal study options to it directly from Peppi and Sisu through interfaces, and learners can browse and search for options and create IDs.

Q2 2024

THE FIRST 8 HEIs, or group A, get ready for Opin.fi launch and beta phase together with the project office.

VERSION 2.0 IS FINALISED AS BETA VERSION: bugs found in testing are fixed, and access to the service is limited.

Q3 2024

GROUP A HEIs GET TO SEE THEIR STUDY OPTIONS IN THE SERVICE FOR THE FIRST TIME. Final tweaks before learners can access the service.

DEPLOYMENT GROUP B GETS READY to deploy Opin.fi.

Q4 2024

START OF BETA PHASE: learners get to access Opin.fi for the first time! The beta version does not yet include the full range of functionalities, and learners only have limited access to it.

VERSION 3.0 OF THE SERVICE TO BE COMPLETED at the end of the year.

Q1 2025

LAUNCH APPROACHES! The launch version of Opin.fi will be finalised based on lessons learned in the beta phase.

DEPLOYMENT GROUP C GETS READY to deploy Opin.fi.

DEVELOPMENT WORK CONTINUES