
2022

• Close participation of learners
• Target architecture described and 

conceptual model drafted
• Implementation of Digivisio 2030 

services launched and key integrations 
defined

• Identity management MVP prototype 
completed

• Policies and decisions related to 
continuous services have been made

• Service deployment model defined
• Ecosystem model described
• Digital pedagogy cooperation: Vision for 

the future of digital pedagogy 2030 
defined, closer cooperation between 
developer networks, training launched, 
rules for joint offering defined

• Promoting the need to amend 
legislation and common interpretations

• Change management programme 
launched

• Select elements of key project work have 
been included in the project

• Consortium working and decision-
making model established

• Stakeholder forum activities established
• Quality management integrated in all 

project activities
• Tools required for project work in use

2023–2024

• The first versions of the Digivisio 2030 
services launched and continuous 
services operate according to the service 
level defined by higher education 
institutions

• Minimum implementation of 
identity management piloted in 
pilot higher education institutions 
(beginning of 2023)

• Implementation of identity 
management in extensive 
production use (2024)

• Education offering for continuous 
learning at higher education 
institutions 1.0 launched in a joint 
service, which also includes third 
party implementations and joint e-
learning offering (2024)

• Modularity taken into account in the joint 
learning offering

• Ecosystem model piloted and revenue 
logic attached

• Digital pedagogy rules for joint learning 
used in the joint offering of higher 
education institutions

• The change management programme 
provides support for the introduction of 
Digivisio 2030 services and the change 
work of higher education institutions

• Policies related to learning platform 
cooperation have been drafted

• Promoting the need to amend legislation 
and common interpretations

• Ensuring follow-up funding of the project

2021

• Learner's user path described
• Target architecture described 
• Needs for legislative changes 

identified
• Current projects and systems 

analysed
• Functional specifications of the 

Digivisio 2030 services completed
• First two limited Digivisio 2030 

deployments decided
• Necessary measures have been 

outlined based on the legal 
persons' report

• Higher education institutions and 
the Ministry of Education and 
Culture are committed to a 
shared vision

• Financing, project and resourcing 
planned

• Development and management 
model attached

2025–

• Study offering and learner 
information in one place

• Seamless processes and services 
have been implemented

• The ecosystem creates significant 
added value through learning and 
teaching data

• Continuous development,
interim assessments
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