

ROADMAP 2021–2026

- ✓ Close participation of learners
- ✓ Target architecture described and conceptual model drafted
- ✓ Implementation of Digivisio 2030 services launched and key integrations defined
- ✓ Identity management MVP prototype completed
- ✓ Policies and decisions related to continuous services have been made
- ✓ Service deployment model defined
- ✓ Ecosystem model described
- ✓ Digital pedagogy cooperation: vision for the future of digital pedagogy 2030 defined, closer cooperation between developer networks, training launched, rules for joint offering defined
- ✓ Promoting the need to amend legislation and common interpretations
- ✓ Change management programme launched
- ✓ Select elements of key project work have been included in the project
- ✓ Consortium working and decision-making model established
- ✓ Stakeholder forum activities established
- ✓ Quality management integrated in all project activities
- ✓ Tools required for project work in use

- The beta version of Opin.fi has been opened to learners to a limited extent for feedback. First production versions have been launched, and continuous services operate at the service level defined by higher education institutions
- Opin.fi service and first higher education institutions are ready for launch
 - Release components 2.0 and 3.0 of the Opin.fi service
 - Implementation of identity management in production use
- Themes for the next phase of the project have been specified and further funding has been secured
- Micro-credentials included in the piloting of 3.0
- Digivisio legal person is in operational readiness
 - Cooperation and tasks between the company and the consortium have been agreed
- Participation in the Virta survey



- ✓ Learner's user path described
- ✓ Target architecture described
- ✓ Needs for legislative changes identified
- ✓ Current projects and systems analysed
- ✓ Functional specifications of the Digivisio 2030 services completed
- ✓ First two limited Digivisio 2030 deployments decided
- ✓ Necessary measures have been outlined based on the legal persons' report
- ✓ Higher education institutions and the Ministry of Education and Culture are committed to a shared vision
- ✓ Financing, project and resourcing planned
- ✓ Development and management model attached

2022

2023

2024

2025

- ✓ The first production versions of the Digivisio 2030 services launched, and continuous services operate at the service level defined by higher education institutions
 - ✓ Minimum implementation of identity management piloted in pilot higher education institutions (2023)
 - ✓ Release component 1.0 of the Opin.fi service (2023) and rules
- ✓ The Opin.fi service contains modules produced jointly by higher education institutions
- ✓ Policies on the functions of course offering and applying for education in relation with higher education institutions' systems have been created
- ✓ Digital pedagogy rules for joint learning used in the joint offering of higher education institutions
- ✓ Utilising modularity in course offering appropriately, supporting the learner's study path.
- ✓ The change management programme provides support for the deployment of Digivisio 2030 services and the change work of higher education institutions and offers support to higher education institutions through peer networking
- ✓ Policies related to learning platform cooperation have been drafted
- ✓ The plan for future project funding and for the funding of continuous services is ready
- ✓ Organisation of the consortium in the long term has been solved with legal person

2025 – To be specified as part of the clarification of the target scenario

- Study offering and learner information in one place
- Seamless processes and services have been implemented
- Significant added value for learners and higher education institutions through the data in the Opin.fi service
- Gradual inclusion of degree studies in the Opin.fi offering